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HIGHLIGHTS 
 

 

• Achieved Lost Time Injury free during the quarter. 
 

• Increase in cash and liquid investments balance to A$298.05 million and trade 
receivable of A$752.2k* compared with cash and liquid investments balance of 
A$249.47 million and trade receivable of A$24.63* million for the September quarter. 

 

• Pellet sales increased for the quarter to 668kt compared with 647kt for the September 
quarter.  
 

• First raise bore hole successfully completed for the primary ventilation circuit for the 
North Pit underground development. 

 

• Concentrate production increased for the quarter with 683kt produced compared to 
668kt for the September quarter due to improved weight recovery. 

 

• Average received prices for the quarter remained stable at US$118.91/t (A$180.59/t)* 
(FOB Port Latta) compared to US$121.64/t (A$182.74/t)* for the September quarter.  

 

• Unit cash operating cost decreased for the quarter to A$133.65/t compared with 
A$146.37/t for the September quarter due to higher concentrate production. 

 

• Appointment of BurnVoir Corporate Finance to arrange financing for the 
development of the North Pit Underground Project (NPUG Project). 

 
 
Outlay of approximately A$31.2 million has been made in the quarter on capital projects 
including continuation of the Underground Exploration Decline, Furnace 25 Year 
Refractory Reline, 789 Haul Truck Rebuilds, Face Shovel Rebuild and upgrades to Savage 
River townsite accommodation. 
 
 
 
 
 
* adjusted for the costs of freight and final pricing settlements on provisional settlements as per sales      
  agreements.   
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Commenting on the company’s performance in the December quarter, CEO Mr. Weidong Wang 
said: 
 
“The operations have recovered well post the weather events at the end of Q3 and start of Q4.  
This was achieved with the exceptional efforts of our workforce, which enabled improved 
production and lower operating costs. 
 
We also saw iron ore prices improving during the quarter on improved steel margins and 
stimulus measures announced out of China.” said CEO Mr. Weidong Wang. 
 
 
 

SAVAGE RIVER OPERATIONS 
 
PRODUCTION 

 

 
 

December 

Quarter  

2024 

September 

Quarter  

2024 

June 

Quarter  

2024 

Total BCM Mined 3,772,607 3,697,970 4,264,290 

Total Ore BCM 524,515 565,781 647,990 

Concentrate Produced (t) 683,117 668,202 674,584 

Weight Recovery (%) 41.1 40.5 40.7 

Pellets Produced (t) 598,303 655,781 660,109 

Pellet Stockpile (t)  242,913 312,695 303,966 

Concentrate Stockpile (t) 115,862 70,904 97,626 

 
 
Achieved over 600 days Lost Time Injury free for the quarter. 
 
Mining production saw an overall increase for the quarter, with pre-stripping in North Pit 
continuing with the progression of a substantial phase of pre-split drilling.  
 
Centre Pit again delivered more higher-grade ore than planned, with the head grade increasing 
as we progress deeper into the pit.  This has supported strong production results from the 
concentrator.  An area of wall instability in the south end of Centre Pit is being carefully 
monitored.   There has been some movement through the winter months and a step in from the 
highwall has been implemented to ensure continued ore development.  
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SHIPPING AND SALES 
 

 December 

Quarter  

2024 

September 

Quarter  

2024 

June 

Quarter  

2024 

Iron Ore Pellet Sales (dmt) 668,085 647,052 483,247 

Iron Ore Concentrate Sales (dmt) 20 - - 

Iron Ore Chip Sales (dmt) 64,757 34,858 34,946 

TOTAL Iron Ore Product Sales (dmt) 732,862 681,910 518,193 

Average Realised Product Price 
(US$/t FOB Port Latta) * 

118.91 121.64 134.69 

Average Realised Exchange Rate 
(AUD:USD) 

0.6584 0.6656 0.6535 

Average Realised Product Price  

(A$/t FOB Port Latta) 
180.59 182.74 206.11 

 
*adjusted for the costs of freight and final pricing settlements on provisional settlements as per sales 
agreements.  Pricing is typically finalised in one to three months after shipment month. 

 
The average price received during the quarter remained stable at A$180.59/t (US$118.91/t) 
(FOB Port Latta). compared to A$182.74/t (US$121.64/t) for the September quarter. 
 
Grange continued to deliver into secured term offtake agreements, with pellets sales during the 
quarter of 668kt (an increase of 3.3% from 647kt for the September quarter). Sales tonnages 
during the quarter were affected with loading of a shipment (of approximately 80kt) being 
delayed as a result of adverse weather conditions, with loading completed on 1 January.  
 
 

MINE DEVELOPMENT PROJECTS  
 
North Pit Underground  
 
The development of the exploration decline continued through the quarter with the completion 
of the first raise bore hole in the southern primary ventilation circuit.  The pilot hole for the second 
raise bore hole was completed and reaming was commenced.  Drilling for a diamond hole was 
commenced in the geotechnical inspection drive.  Other preparation works were undertaken to 
address the project control system, power supply requirements and engineering for the material 
handling system.   
 
The focus of underground works is now on completion of the current round of activities in parallel 
with work being undertaken to progress funding options for the development of the NPUG 
Project (see Corporate section later in this Report). 
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Centre Pit Extension 

The Company is evaluating an extension of the Centre Pit mine plan as an alternative feed 
source to complement the North Pit Underground Development.  Pursuing parallel development 
of the Centre Pit is expected to de-risk the broader Savage River Operations and enhance 
operational flexibility. 
 
 

SOUTHDOWN MAGNETITE PROJECT 
 
The review of the Definitive Feasibility Study for the Southdown Magnetite Project continues along 
with the search for equity investors. Once the appropriate partners have joined the Project, a 
bridging study phase will be undertaken, and a final project description and scope will be 
produced. This will allow the finalisation of current environmental approvals. All existing 
tenements, approvals and project assets continue to be maintained in good order to facilitate the 
development of the Project. 
 
 

CORPORATE  
 
Appointment of independent financial adviser  
 
The Company is pleased to announce the appointment of leading independent finance advisory 
group BurnVoir Corporate Finance (“BurnVoir”) as financial adviser to assist in arranging financing 
for the development of the Company’s 100%-owned North Pit Underground Project. 
 
BurnVoir will work with the Company to secure an attractive, flexible funding package for the 
development of the North Pit Underground Project designed to maximise value for shareholders. 
BurnVoir has arranged development and acquisition finance for a large number of mining projects, 
including for groups such as Pilbara Minerals, IGO, and Sandfire Resources.  
 
Shareholders 
 
As at 31 December 2024 there were approximately 10,200 shareholders.   
 
 

 -ENDS- 

 
 
 
 
 
 
 
 
This announcement was authorised by the Board. 
 

For further information, please contact: managingdirector@grangeresources.com.au 
  

mailto:managingdirector@grangeresources.com.au
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ANNEXURE  
 
PRODUCTION 
 

 Quarter Ended Full Year 

 
Mar 24 Jun 24 Sep 24 Dec 24 Dec 24 Dec 23 

Total BCM Mined 4,514,715 4,264,290 3,697,970 3,772,607 16,249,582 17,529,864 

Total Ore BCM 535,827 647,990 565,781 524,515 2,274,113 1,033,932 

Concentrate Produced (t) 585,973 674,584 668,202 683,117 2,611,876 2,589,144 

Weight Recovery (%) 41.8 40.7 40.5 41.1 41.0 44.4 

Pellets Produced (t) 555,457 660,109 655,781 598,303 2,469,650 2,341,654 

Pellet Stockpile (t)  127,104 303,966 312,695 242,913 242,913 136,791 

Concentrate Stockpile (t) 115,486 97,626 70,904 115,862 115,862 114,316 

 
 
SHIPPING AND SALES 
 

 Quarter Ended Full Year 

 
Mar 24 Jun 24 Sep 24 Dec 24 Dec 24 Dec 23 

Iron Ore Pellet Sales (dmt) 565,144 483,247 647,052  668,085  2,363,528 2,503,588 

Iron Ore Concentrate Sales (dmt) - - -  20  20 24 

Iron Ore Chip Sales (dmt) 34,760 34,946 34,858  64,757  169,321 139,010 

TOTAL Iron Ore Product Sales (dmt) 599,904 518,193 681,910 732,862 2,532,869 2,642,622 

Average Realised Product Price 
(US$/t FOB Port Latta) 

108.11 134.69 121.64 118.91 120.31 142.06 

Average Realised Exchange Rate 
(AUD:USD) 

0.6511 0.6535 0.6656 0.6584 0.6577 0.6675 

Average Realised Product Price  

(A$/t FOB Port Latta) 
166.03 206.11 182.74 180.59 182.94 212.83 

 

 

 

 

 

 

 

 

 
 

 


